
PHASING

THE TERM RSD DENOTES "ROADWAY STANDARD DRAWING".

 

PHASING.

SURFACE COURSE, IN ALL PHASES UNTIL STATED TO INSTALL FINAL LAYER IN THE

PAVE PROPOSED CONSTRUCTION, UP TO BUT NOT INCLUDING THE FINAL LAYER OF

 

TEMPORARY MEDIAN AND OUTSIDE DITCHES.

OF INSTALLATION OF PROPOSED PIPES, TEMPORARY PIPES, STEEL PLATES, AND 

WILL NOT OCCUR IN THE TRAVEL LANE.  THIS MAY REQUIRE A COMBINATION

COMPLETE ANY PROPOSED WIDENING IN SUCH A MANNER THAT PONDING OF WATER

   

BY THE ENGINEER. 

LIFE OF THE CONTRACT UNLESS OTHERWISE NOTED IN THE PHASING OR DIRECTED

MAINTAIN VEHICULAR ACCESS TO ALL RESIDENCES AND BUSINESSES DURING THE

 

BY THE ENGINEER.

END OF EACH WORK PERIOD UNLESS OTHERWISE NOTED IN THE PHASING OR DIRECTED

REPLACE MARKINGS AND RETURN TRAFFIC TO THE CURRENT TRAFFIC PATTERN AT THE

 

NOTES: 

TMP-3

PHASE I

(SEE TMP-17)

 

STEP 3:

 

STEP 2:

STEP 1:

                                       

PHASE II

PHASE III

 DAYS. (SEE INTERMEDIATE CONTRACT TIME AND LIQUIDATED DAMAGES.)

 COMPLETE THE REQUIREMENTS OF PHASE I, STEPS 1 THRU 5 IN 30 CONSECUTIVE 

                                 

  

    

PHASE II (CONTINUED) PHASE III  (CONTINUED)

STEP 15:

STEP 14:

                                       

PHASE IV

(SEE TMP-4 THRU 7)

(SEE TMP-8 THRU 11)

(SEE TMP-8 THRU 11)

(SEE TMP-12 THRU 16)

(SEE TMP-12 THRU 16)

STEP 11:

STEP 10:

                                       

INSTALL AND COVER DETOUR SIGNS AS SHOWN ON SHEET TMP-2B.

INSTALL AND COVER DETOUR SIGNS AS SHOWN ON SHEET TMP-2A.

INSTALL AND COVER DETOUR SIGNS AS SHOWN ON SHEET TMP-2.

* -Y4- FROM STA 29+70+/- TO STA 34+00+/- (SEE TMP-7)

* -Y4- FROM STA 8+50+/- TO STA 12+80+/- (SEE TMP-6)

FOLLOWING LOCATIONS:

LANES AND CONSTRUCT TEMPORARY MEDIAN CROSSOVERS ON -Y4- IN THE

USING RSD 1101.02 (SHEET 3 OF 15), CLOSE THE -Y4- NB & SB MEDIAN 

  FROM STA 21+25+/- TO STA 23+75+/-. (LN-1)

  ALONG SBL FROM STA 8+50+/- TO STA 34+00+/-, AND INSTALL PCB 

* CLOSE THE -Y4- SB OUTSIDE LANE, CONSTRUCT OUTSIDE SHOULDER 

  PCB FROM STA 20+00+/- TO STA 22+75+/-. (LN-1)

  ALONG NBL FROM STA 8+50+/- TO STA 34+00+/-, AND INSTALL 

* CLOSE THE -Y4- NB OUTSIDE LANE, CONSTRUCT OUTSIDE SHOULDER 

FOLLOWING:

USING RSD 1101.02 (SHEETS 3, 9 & 10 OF 15), COMPLETE THE 

(SR 1621) & THOMPSON RD (SR 1620) ACCORDING TO RSD 1101.01.

(SR 1663), -Y4- (I-85 BUS), BELMAR ST (SR 1623), BETHEL DR

INSTALL WORK ZONE ADVANCE WARNING SIGNS ON -L- (SR 1619), -Y1- 

           

STEP 4:

STEP 3:

STEP 2:

STEP 1:

                                       

LOCAL NOTES

LN-6

LN-5

LN-4

LN-3

LN-2

LN-1

LOCAL NOTES

PHASING &

IN PHASE II, STEP 7.

REMOVE PCB, TEMPORARY (TAPE) PAVEMENT MARKING AND DRUMS PLACED 

FROM STA 20+75+/- TO STA 24+30+/-. (SEE TMP-12 & TMP-14.)

TEMPORARY ANCHORS ALONG INSIDE SHOULDER OF -Y4- NB & SB LANES

AWAY FROM TRAFFIC AND BEHIND BARRIER, INSTALL GUARDRAIL WITH

6 AND PREPARE SITE TO HANG GIRDERS.

AWAY FROM TRAFFIC COMPLETE END BENTS BEGUN IN PHASE II, STEPS 4 & 

REMOVED.

THE MEDIAN LANES.  PROVIDE DATES THAT PCB WILL BE PLACED AND

PERMIT DEPARTMENT AT LEAST TWO-WEEKS PRIOR TO PLACING PCB IN 

NOTIFY JOY WIGGINS (919-733-4740) IN THE OVERSIZE / OVER-WEIGHT 

TMP-2.

RECOVER DETOUR SIGNS AND RETURN TO SIGN LAYOUT SHOWN ON SHEET 

 

BE NEEDED IN MULTIPLE PHASES.

SECURELY COVER DETOUR SIGNS WHEN NOT IN USE.  SAME SIGNS WILL 

REFER TO FINAL PAVEMENT MARKING PLANS.

THAT WILL BE OPEN TO TRAFFIC.

PROVIDE SMOOTH TRANSITION TO EXISTING PAVEMENT FOR ALL SITES

 * FLARE RATE OF 16:1 ON APPROACH END. 

 * LENGTH OF NEED BASED USING A RUN OUT LENGTH OF 345';

   DROP OFF OR BE ANCHORED BARRIER;

 * MUST HAVE A MINIMUM OF 30 INCHES BETWEEN BARRIER AND HAZARD / 

PCB ALONG -Y4- (US 29 / US 70 / I-85 BUS):

AUCTION ROAD. (LN-3) 

DETOUR SIGNS. REMOVE EXISTING RAILROAD CROSSING SYMBOL ON

-L- TO TRAFFIC AS SHOWN IN PHASE IV.  COVER AND REMOVE ALL 

FROM STA 18+35+/- TO STA 23+50+/-, ACTIVATE SIGNALS AND OPEN 

PLACE TEMPORARY PAVEMENT MARKING IN FINAL PATTERN ON -L- 

 

STEPS 3 & 8.

COMPLETE INSTALLATION OF PROPOSED SIGNALS BEGUN IN PHASE III, 

PHASE III, STEPS 1 & 9.

COMPLETE CONSTRUCTION OF PROPOSED BRIDGE OVER -Y4- BEGUN IN 

COMPLETE PHASE 2, STEP 4 AND PHASE 2, STEP 6.

REMOVE ALL WORK ZONE TRAFFIC CONTROL DEVICES.

PLANS.

PAVEMENT MARKING & MARKERS AS SHOWN IN FINAL PAVEMENT MARKING 

(ACCORDING TO ROADWAY PLANS AND TYPICALS), AND PLACE FINAL 

PLACE FINAL LAYER OF SURFACE COURSE, INSTALL RUMBLE STRIPS 

USING RSD 1101.02 (SHEETS 1 & 3 OF 15) AS NEEDED, MILL -Y4-, 

  GUARDRAIL INSTALLATION.  

* REMOVE TEMPORARY ANCHOR UNITS (MEDIAN) AND COMPLETE MEDIAN 

* REMOVE TEMPORARY MEDIAN CROSS-OVERS 

NB & SB LANES AS NEEDED, COMPLETE THE FOLLOWING:

USING RSD 1101.02 (SHEET 3 OF 15) TO CLOSE THE -Y4- MEDIAN 

PCB  PLACED IN PHASE I, STEP 2.

BARRIER AND GUARDRAIL ALONG -Y4- OUTSIDE SHOULDER AND REMOVE

USING RSD 1101.02 (SHEET 3 OF 15) AS NEEDED, INSTALL PROPOSED 

           

PATTERN.  (LN-3)

BEGUN IN PHASE III, STEP 8.  PLACE TEMPORARY MARKING IN FINAL

COMPLETE CONSTRUCTION OF -L- FROM STA 23+50+/- TO STA 28+20+/- 

-RP2- TO TRAFFIC. COVER DETOUR SIGNS WHEN NOT IN USE. (LN-4,5)

PLACE TEMPORARY PAVEMENT MARKING IN FINAL PATTERN AND OPEN 

COMPLETE CONSTRUCTION OF -RP2- BEGUN IN PHASE III, STEP 10, 

STA 12+05+/-. (SEE SHEETS TMP-15 & TMP-16.)

AWAY FROM TRAFFIC BEGIN CONSTRUCTION OF -RP2- FROM -L- TO

TMP-2B AND CLOSE -RP2- RAMP & LOOP TO TRAFFIC.

IF NOT ALREADY IN USE, UNCOVER DETOUR SIGNS AS SHOWN ON SHEET 

NOTES C, D & Q.)

-Y4- SBL. (LN-4,5) (SEE SHEETS TMP-15 & TMP-16.) (REFER TO GENERAL 

AWAY FROM TRAFFIC, INSTALL PROPOSED GIRDERS AND BEGIN BRIDGE OVER 

SB TRAFFIC TO NB INSIDE LANE USING TEMPORARY MEDIAN CROSSOVERS.  

& LOOP TO TRAFFIC AND USING RSD 1101.03 (SHEET 6 OF 9), SHIFT -Y4- 

UNCOVER DETOUR SIGNS AS SHOWN ON SHEET TMP-2B AND CLOSE -RP2- RAMP

-RP2-.

BEGIN INSTALLATION OF PROPOSED SIGNAL AT INTERSECTION OF -L- AND 

STA 23+50+/- TO STA 28+20+/-. (LN-2) (SEE SHEETS TMP-15 & TMP-16.)

USING RSD 1101.02 (SHEET 1 OF 15), BEGIN CONSTRUCTION OF -L- FROM 

AND COVER DETOUR SIGNING PLACED IN PHASE III, STEP 3.  (LN-3,4,5) 

PATTERN.  OPEN -L- TO TRAFFIC FROM STA 14+00+/- TO STA 17+00+/-

PLACE TEMPORARY PAVEMENT MARKING ON -L- AND -RP1- IN FINAL

COMPLETE WORK BEGUN IN PHASE III, STEP 2.

AWAY FROM TRAFFIC, CONSTRUCT -L- FROM STA 14+00+/- TO STA 17+00+/-.

TMP-13 & TMP-14.)

TO TRAFFIC AT STA 14+00+/- AND AT STA 17+00+/-. (SEE SHEETS 

UNCOVER DETOUR SIGNING PLACED IN PHASE III, STEP 3 AND CLOSE -L- 

TMP-2C.

INSTALL AND COVER SUPPLEMENTAL DETOUR SIGNING AS SHOWN ON SHEET 

REMOVE WATER FILLED BARRIER (WFB) PLACED IN PHASE 2, STEP, 2.

-RP1-.

BEGIN INSTALLATION OF PROPOSED SIGNAL AT INTERSECTION OF -L- AND 

* WEDGE AND WIDEN -RP1- FROM -L- TO STA 12+25+/- (LN-2,3)

* WEDGE AND WIDEN -L- FROM STA 17+00+/- TO STA 18+35+/- (LN-2,3)

* WEDGE AND WIDEN -L- FROM STA 12+50+/- TO STA 14+00+/- (LN-2,3) 

AND PLACE DEVICES AS SHOWN ON TMP-14.:

THE FOLLOWING, PLACE TEMPORARY PAVEMENT MARKING IN FINAL PATTERN 

USING RSD 1101.02 (SHEET 1 OF 15), BEGIN WEDGING AND WIDENING OF 

NBL. (LN-4,5) (SEE SHEET TMP-12.) (REFER TO GENERAL NOTES C, D & Q.)

FROM TRAFFIC, INSTALL PROPOSED GIRDERS AND BEGIN BRIDGE OVER -Y4- 

DRUMS TO CHANNELIZE -RP1- RAMP TRAFFIC ACCESSING NB LANE. AWAY 

TRAFFIC TO SB INSIDE LANE USING TEMPORARY MEDIAN CROSSOVERS.  USE 

-RP1- LOOP) AND USING RSD 1101.03 (SHEET 6 OF 9), SHIFT -Y4- NB 

UNCOVER DETOUR SIGNS AS SHOWN ON SHEET TMP-2A (NO ACCESS TO 

STEP 9:

STEP 8:

CONSTRUCTION.

AWAY FROM TRAFFIC BEHIND BARRIER OR DRUMS, COMPLETE MEDIAN SHOULDER 

SHEETS TMP-10 & TMP-11.)

REFER TO STRUCTURE PLANS FOR REMOVAL OF EXISTING FOOTING. (SEE 

AWAY FROM TRAFFIC AND BEHIND BARRIER, CONSTRUCT CENTER BENT.  

  TO STA 25+25+/- (LN-6)

* CLOSE MEDIAN LANE ON SB -Y4- AND INSTALL PCB FROM STA 20+00+/- 

  TO STA 25+00+/- (LN-6)

* CLOSE MEDIAN LANE ON NB -Y4- AND INSTALL PCB FROM STA 19+50+/- 

(SEE SHEETS TMP-10 AND TMP-11.)

USING RSD 1101.02 (SHEET 3 OF 15), COMPLETE THE FOLLOWING:

INSTALL TEMPORARY (TAPE) PAVEMENT MARKING ON -Y4- NBL & SBL AND 

STA 23+50+/- INCLUDING PROPOSED END BENT. (SEE TMP-11)

AWAY FROM TRAFFIC, BEGIN CONSTRUCTION OF -L- FROM STA 21+00+/- TO 

(SEE SHEET TMP-9.) (REFER TO GENERAL NOTES C, D & Q.)

AWAY FROM TRAFFIC, REMOVE EXISTING BRIDGE OVER -Y4- SBL. (LN-4,5) 

SB TRAFFIC TO NB INSIDE LANE USING TEMPORARY MEDIAN CROSSOVERS.  

& LOOP TO TRAFFIC AND USING RSD 1101.03 (SHEET 6 OF 9), SHIFT -Y4- 

UNCOVER DETOUR SIGNS AS SHOWN ON SHEET TMP-2B AND CLOSE -RP2- RAMP

STA 19+01+/- INCLUDING PROPOSED END BENT.

AWAY FROM TRAFFIC, BEGIN CONSTRUCTION OF -L- FROM STA 18+35+/- TO 

TMP-8.) (REFER TO GENERAL NOTES C, D & Q.)

TRAFFIC, REMOVE EXISTING BRIDGE OVER -Y4- NBL. (LN-4,5) (SEE SHEET 

DRUMS TO CHANNELIZE -RP1- RAMP TRAFFIC ACCESSING NB LANE. AWAY FROM 

TRAFFIC TO SB INSIDE LANE USING TEMPORARY MEDIAN CROSSOVERS.  USE 

-RP1- LOOP) AND USING RSD 1101.03 (SHEET 6 OF 9), SHIFT -Y4- NB 

UNCOVER DETOUR SIGNS AS SHOWN ON SHEET TMP-2A (NO ACCESS TO 

PREPARATION AND PROCESS.  PLACE WFB AS SHOWN ON TMP-8.

AWAY FROM TRAFFIC, COMPLETE AS MUCH AS POSSIBLE OF BRIDGE REMOVAL 

ST) AS SHOWN ON SHEET TMP-2.

USING OFF-SITE DETOUR, UNCOVER DETOUR SIGNS AND CLOSE -L- (PROSPECT 

           

 

STEP 7:

STEP 6:

STEP 5:

STEP 4:

STEP 3:

STEP 2:

STEP 1:

                                       

STEP 13:

STEP 12:

STEP 11:

STEP 10:

CALENDAR DAYS. (SEE INTERMEDIATE CONTRACT TIME AND LIQUIDATED DAMAGES.)  

COMPLETE THE REQUIREMENTS OF PHASE III, STEPS 10 THRU 12 IN 7 CONSECUTIVE 

 

 

 

STEP 9:

                                       

STEP 8:

STEP 7:

STEP 6:

STEP 5:

 

STEP 4:

 CALENDAR DAYS. (SEE INTERMEDIATE CONTRACT TIME AND LIQUIDATED DAMAGES.)

 COMPLETE THE REQUIREMENTS OF PHASE III, STEPS 4 THRU 7 IN 10 CONSECUTIVE 

 

 

STEP 3:

STEP 2:

STEP 1:

                                       

CALENDAR DAYS. (SEE INTERMEDIATE CONTRACT TIME AND LIQUIDATED DAMAGES.)  

COMPLETE THE REQUIREMENTS OF PHASE II, STEPS 7 THRU 11 IN 100 CONSECUTIVE 
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